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October 29, 2001 

Janet Lunceford 
City of Bremerton Fire Department 
817 Pacific A venue 
Bremerton, WA 98337 

Re: Sesko Property Abatement Project 

Dear Janet: 

Consultants in Engineering and Environmental Sciences 

I have reconciled Parametrix' additional costs for the Sesko Property Abatement project. As identified in my 
letter of October 17, 2001, Parametrix has incurred additional project costs related to unanticipated effort and 
expenses not identified in Parametrix' original scope and budget estimate. The additions are mostly related 
to the potential legal ramifications associated with this work. Specific items include effort and expenses to: 

• Coordinate bid specifications with, and respond to requests from, the City's project attorney. 

• Attend two additional meetings with City staff to discuss bid specifications and project requirements. 

• Prepare a 90% bid specification package that was not identified in our original scope of work 

• Research ownership and status on the M/V Ked. 

• Coordinate, publish, and manage contract advertisement and bidding. 

• Provide additional bid packages for bidders. 

The additional services provided by Parametrix total $2,881, bringing total project costs for preparing bid 
specifications and bidding assistance to $15,508. Please let me know how you wish to proceed in 
modifying our existing purchase order agreement for this work. I can be reached at (360) 850 5305. 

Sincerely, 

Project Manager 

cc: Project File 
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